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5 FAH-5 H-540 
CONFIGURATION MANAGEMENT (CM) 

SUMMARY 
(TL:ITS-1;   02-13-2002) 

5 FAH-5 H-541  GENERAL 
(TL:ITS-1;   02-13-2002) 

a. CM is one of the most important process improvement tools that 
project managers can use to evolve and deliver their product in a controlled 
manner.   Knowing the state of the product that a project is developing and 
knowing that it satisfies the customer’s requirements is of utmost 
importance for any project manager.  Since many of the most frustrating 
problems are often caused by poor configuration management, proper 
configuration management is critical. 

b. Even if an organization has little or no configuration management in 
place and is just getting started with a configuration management program, 
the five simple steps below will add a great deal of control and project 
tracking information: 

(1) Formalize the use of reviews before a configuration item is 
baselined; 

(2) Uniquely identify system components; 

(3) Establish simple change control; 

(4) Build up a repository of configuration items, change requests, and 
problem reports; and 

(5) Restrict access to the project library. 

c. A good place to start configuration management is with simple 
status reports, which may include only the versions one has.  When 
developing a change history, one can expand to a status accounting 
system, which includes who changed it, when, why, how, and what was 
affected, as described in 5 FAH-5 H-535.  Then, a configuration audit can 
be performed to make sure approved change requests have been 
implemented completely and correctly.  Once established, a functional 
configuration audit would be the next step to ensure that the system 
matches what was approved, and nothing more.  Then a physical audit can 
be added to ensure that the documentation matches the changes. 
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d. It is important to implement requirements traceability from the 
beginning through systems testing, implementing life-cycle work-product 
consistency checks.  This means that if a requirement change request has 
been accepted, one must go through life-cycle phases to determine if it is 
necessary to make a corresponding change.  Without the ability to trace 
through the life-cycle process, it cannot be done.  Once one has the design 
document, he or she needs the ability to go backward and forward to look at 
the other life-cycle work products. 

e. After expanding to multi-site, multi-country, and multi-cultural 
projects, one may be looking at implementing at multiple levels of control 
boards and need to ensure that all parts are being managed and controlled 
with consistency and integrity.  Otherwise, it cannot all be brought together 
and integrated into a working and maintainable system.  Ultimately, some 
project manager is responsible for the entire integrated product! 
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